The schedule for this module is outlined below.

WEEK	PRACTICAL
1-2	Product Backlog
3	Sprint Backlog and Backlog Tasks
4-5	Sprint(s)
6	Presentation
7-16	Sprint(s)
17	Deployment and Report-Writing
18	Demonstration/Presentation

You must complete the following for Phase I and II:

Phase	Deliverables	Deadline	Other Information
I	Online Quiz, Written Report and Slide Deck	Week 5 Fri 23.59pm 18 Nov 11.59pm	Submit via Brightspace
	Presentation	Week 6 21 Nov – 25 Nov	Time and Date TBC
	Peer Evaluation	Week 8 Fri 23.59pm 9 Dec 11.59pm	Online
II	Written Report and Slide Deck	Week 17 Fri 23.59pm 10 Feb 11.59pm	Submit via Brightspace
	Presentation, Peer Evaluation,	Week 18 13 Feb – 17 Feb	Time and Date TBC
	Promotional Materials	Week 18 Fri 23.59pm 17 Feb 11.59pm	Refer to Brightspace Announcement

Detailed timeline

Week	Tasks
1	- Product backlog - User requirement gathering
2	- Product backlog - Further user requirement gathering - User story card and confirmation
3	- Sprint backlog - Backlog tasks - Process flow diagram - Divide coding workload / roles - 1 UI wireframe -
4	
5	